Monthly Report-

Period Ending: Febuary 28, 2010

PROJECT INFORMATION

Pontoon Road Highway Overpass Project
and
Century Drive Extension

Project Milestones

Preconstruction Meeting

Temp. Pontoon Road Crossing

Bridge Substructure

lllinois Commerce Commission Docket Number T02-0067
Order Completion Date January 31, 2010
AAR/DOTH#'S and Milepost: Pontoon Rd at NS - 480 328C, D - 477.65

Pontoon Rd at UP - 294 466E, 272.70 - SS
Pontoon Rd at KCS - 294 466C, 272.5

22nd Street at NS -
22nd Street at UP -

22nd Street at KCS -

20th Street at NS - 480 327V, D - 480.06
20th Street at UP - 294 469A, 275.05 - SS
20th Street at KCS - 294 469A - 275.0

Bridge Superstructure
MSE Wall

Century Drive Extension

22nd Street Closure

Start
2/18/2008
2/18/2008

11/26/2008

11/19/2009

4/2/2008

Complete

11/18/2008

STATUS OF WORK

Forming west abutment

Installing storm sewer at West 20th St.

Tying rebar at west abutment

Servicing Traffic Control

Forming coping at east abutment

Pouring west abutment

Construction of Rip Rap slopewall

Grading and placing subbase at west bridge cone




CONTACT INFORMATION:

Monthly Report-Pontoon Road Highway Overpass Project

and Century Drive Extension

Norfolk Southern Railway Company

Name:

James R. Kazmierczak

GRANITE CITY

Name: Rick Fancher
Title: Public Works Director
Representing: City of Granite City
Street Address: 2000 Edison Avenue

City, State, Zip

Granite City, IL 62040

Title: Engineer Public Improvements
Representing: Norfolk & Southern Railroad
Street Address: 1200 Peachtree Street

Office Phone:

618-452-6222

City, State, Zip

Atlanta, GA 30309

Office Fax:

618-452-6236

Office Phone:

404-529-1256

Cellular Phone:

618-781-2439

Office Fax:

404-527-2589

E-Mail Address

rfancher@granitecity.illinois.gov

Cellular Phone:

EMERGENCY #:

618-781-2439

E-Mail Address

James.Kazmierczak@nscorp.com

EMERGENCY #:

Union Pacific Railroad

Kansas City Southern Railway Company

Name: David McKernan

Title: Manager Industry & Public Project
Representing: Union Pacific Railroad
Street Address: 100 N. Broadway, Suite 1500

City, State, Zip

St. Louis, MO 63102

Name: Srikanth Honnur, P.E.

Title: Director of Track and Bridge Construction
Representing: Kansas City Southern Railway
Street Address: 427 W. 12th Street,

Office Phone:

314-331-0682

City, State, Zip

Kansas City, MO 64105

Office Fax:

402-501-2520

Office Phone:

816-983-1138

Cellular Phone:

Office Fax:

816-983-1186

E-Mail Address

dwmckern@up.com

Cellular Phone:

EMERGENCY #:

E-Mail Address

Shonnur@KCSouthern.com

EMERGENCY #:

Terminal Railroad Association of St. Louis

Name:

Rick McQueen Jr.

Title: Director of Engineering of Service & Administration
Representing: Terminal Railroad Association of St. Louis
Street Address: 1000 St. Louis Union Station, Suite 200

City, State, Zip

St. Louis, Mo 63103

Office Phone:

314-539-4724

Office Fax:

314-621-3673

Cellular Phone:

618-973-1488

E-Mail Address

rmcqueen@terminalrailroad.com

EMERGENCY #:

618-973-1488

Illlinois Commerce Commission
527 East Capital Avenue
Springfield, IL 62701-1827

Brian Vercruysse, Senior Railroad Safety Specialist
Phone: (630) 424-8750 office; (312) 636-7760 (mobile)

Email: bvercruy@icc.illinois.gov
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Monthly Report-Pontoon Road Highway Overpass Project

and
BILLING 25 Period Ending 28-Feb Century Drive Extension
Improvement Construction Cost Land Acquistion Railroad Force Account Preliminary Engineering Construction Engineering
Billed to Billed to Billed to Billed to Billed to
Current Bill Date Low Bid Current Bill Date Estimate Current Bill Date Estimate | Current Bill Date Estimate Current Bill Date Estimate
R R Bridge $311 $2,904,774 $4,420,665 $0.00| $607,007 $1,462,500 $16,051 $285,411 $289,087
MSE WALL (Between RR
Bridge and IL 203 Bridge) $112 $833,390 $1,161,505 $8,304 $147,667 $149,570
IL 203 Bridge $27,018 $471,680 $1,176,495 $9,221 $163,968 $166,080
Pontoon Road-Bridge West
Approach $2,689 $738,880 $1,333,029 $3,691 $65,636 $66,480
Pontoon Road-Bridge East
Approach $2,872 $1,641,686 $2,017,006 $7,384 $131,305 $132,997
Connector Roads- West
Pontoon Road $45 $131,018 $454,080 $803 $14,270 $14,454
Connector Roads- East
Pontoon Road $59 $604,251 $824,670 $1,610 $28,630 $28,998
West Pontoon Road
Improvements $3,135 $626,123 $1,171,621 $4,037 $71,788 $72,714
Replace NS Building SO $284,685 $285,350 SO
Century Drive Extension $76,609 $639,695 $1,361,411 $585,000 $25,819 $4,421 $77,279 $79,620
SUBTOTALS $112,850 58,591,498 | $13,920,482 S0 $891,692 | $2,332,850 S0 $25,819 $55,522 $985,953 | $1,000,000
CHANGE ORDERS
GRAND TOTAL $112,850 $8,591,498 | $13,920,482 S0 $891,692 | $2,332,850 S0 $25,819 $55,522 $985,953 | $1,000,000




Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
20100110 |TREE REMOV 6-15 1 $0.00 $1,249.54 $0.00 $535.94 $0.00 $1,175.52 $0.00 $0.00
20100110 |TREE REMOV 6-15 3 $0.00 $2,245.43 $0.00 $801.94 $0.00 $0.00 $0.00 $160.39
20100110 |TREE REMOQV 6-15 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
20100210 |TREE REMOV OVER 15 1 $0.00 $493.74 $0.00 $211.77 $0.00 $464.49 $0.00 $0.00
20100210 |TREE REMOV OVER 15 2 $0.00 $2,483.75 $0.00 $2,665.48 $0.00 $908.69 $0.00 $0.00
20100210 |TREE REMOV OVER 15 3 $0.00 $5,035.64 $0.00 $1,798.45 $0.00 $0.00 $0.00 $359.69
20100210 [TREE REMOV OVER 15 6 $0.00 $4,240.54 $0.00 $1,817.38 $0.00 $0.00 $0.00 $0.00
20200100 |EARTH EXCAVATION 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
20200100 |EARTH EXCAVATION 2 $0.00 $7,062.81 $0.00 $7,579.60 $0.00 $2,583.95 $0.00 $0.00
20200100 |EARTH EXCAVATION $15,316.68 3 $10,721.68 $59,385.82 $3,829.17 $21,209.22 $0.00 $0.00 $765.83 $4,241.84
20200100 |EARTH EXCAVATION 5 $0.00 $0.00 $0.00 $6,291.48 $0.00 $0.00 $0.00 $0.00
20200100 |EARTH EXCAVATION 6 $0.00 $34,554.74 $0.00 $14,809.18 $0.00 $0.00 $0.00 $0.00
20400800 |FURNISHED EXCAV 3 $0.00 $278,688.82 $0.00 $99,531.73 $0.00 $0.00 $0.00 $19,906.36
20600200 [GRAN EMBANK SPEC 3 $0.00 $16,377.51 $0.00 $5,849.11 $0.00 $0.00 $0.00 $1,169.83
20600200 [GRAN EMBANK SPEC 4 $0.00 $7,632.24 $0.00 $7,632.24 $0.00 $0.00 $0.00 $0.00
20700110 |POROUS GRAN EMBANK 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
20800150 |TRENCH BACKFILL 1 $0.00 $5,083.77 $0.00 $2,180.48 $0.00 $4,782.59 $0.00 $0.00
20800150 |TRENCH BACKFILL 2 $0.00 $8,403.87 $0.00 $9,018.79 $0.00 $3,074.59 $0.00 $0.00
20800150 |TRENCH BACKFILL $6,689.90 3 $4,682.93 $34,840.32 $1,672.48 $12,442.99 $0.00 $0.00 $334.50 $2,488.62
20800150 |TRENCH BACKFILL 5 $0.00 $0.00 $0.00 $4,074.30 $0.00 $0.00 $0.00 $0.00
20800150 |TRENCH BACKFILL 6 $0.00 $2,499.92 $0.00 $1,071.40 $0.00 $0.00 $0.00 $0.00
25000100 |SEEDING CL 1 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000100 |SEEDING CL 1 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000100 |SEEDING CL 1 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000100 |SEEDING CL 1 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000100 |SEEDING CL 1 5 $0.00 $0.00 $0.00 $75.60 $0.00 $0.00 $0.00 $0.00
25000100 |SEEDING CL 1 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000400 [NITROGEN FERT NUTR 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000400 [NITROGEN FERT NUTR 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000400 |NITROGEN FERT NUTR 3 $0.00 $176.40 $0.00 $63.00 $0.00 $0.00 $0.00 $12.60
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Engineer's Pay Estimate
Disbursements of Funds

FAU Route 9082

Pontoon Road Overpass - Phase 2 and Century Drive Extension

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
25000400 [NITROGEN FERT NUTR 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000400 [NITROGEN FERT NUTR 5 $0.00 $0.00 $0.00 $12.60 $0.00 $0.00 $0.00 $0.00
25000400 |NITROGEN FERT NUTR 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000500 [PHOSPHORUS FERT NUTR 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000500 |PHOSPHORUS FERT NUTR 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000500 [PHOSPHORUS FERT NUTR 3 $0.00 $176.40 $0.00 $63.00 $0.00 $0.00 $0.00 $12.60
25000500 [PHOSPHORUS FERT NUTR 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000500 |PHOSPHORUS FERT NUTR 5 $0.00 $0.00 $0.00 $12.60 $0.00 $0.00 $0.00 $0.00
25000500 [PHOSPHORUS FERT NUTR 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000600 |POTASSIUM FERT NUTR 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000600 |POTASSIUM FERT NUTR 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000600 |POTASSIUM FERT NUTR 3 $0.00 $176.40 $0.00 $63.00 $0.00 $0.00 $0.00 $12.60
25000600 |POTASSIUM FERT NUTR 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25000600 |POTASSIUM FERT NUTR 5 $0.00 $0.00 $0.00 $12.60 $0.00 $0.00 $0.00 $0.00
25000600 |POTASSIUM FERT NUTR 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25100120 |MULCH METHOD 2 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25100120 |MULCH METHOD 2 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25100120 |MULCH METHOD 2 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25100120 |MULCH METHOD 2 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25100120 |MULCH METHOD 2 5 $0.00 $0.00 $0.00 $73.44 $0.00 $0.00 $0.00 $0.00
25100120 |MULCH METHOD 2 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
25100630 |EROSION CONTR BLANKET 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
28000255 |TEMP EROS CONTR SEED 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
28000255 |TEMP EROS CONTR SEED 2 $0.00 $246.00 $0.00 $264.00 $0.00 $90.00 $0.00 $0.00
28000255 |TEMP EROS CONTR SEED 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
28000255 |TEMP EROS CONTR SEED 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
28000255 |TEMP EROS CONTR SEED 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
28000255 |TEMP EROS CONTR SEED 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
28000300 |TEMP DITCH CHECKS 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
28000300 |TEMP DITCH CHECKS 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension

FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
28000400 |PERIMETER EROS BAR 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
28000500 |INLET & PIPE PROTECT 1 $0.00 $868.47 $0.00 $372.50 $0.00 $817.02 $0.00 $0.00
28000500 |INLET & PIPE PROTECT 2 $0.00 $401.80 $0.00 $431.20 $0.00 $147.00 $0.00 $0.00
28000500 |INLET & PIPE PROTECT $1,372.00 3 $960.40 $2,058.00 $343.00 $735.00 $0.00 $0.00 $68.60 $147.00
28000500 |INLET & PIPE PROTECT 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
28000500 |INLET & PIPE PROTECT 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
28000500 |INLET & PIPE PROTECT 6 $0.00 $754.60 $0.00 $323.40 $0.00 $0.00 $0.00 $0.00
28100707 |STONE DUMP RIP CL A4 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
28200200 |FILTER FABRIC 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
30200650 |PROCESS MOD SOIL 12 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
30200650 |PROCESS MOD SOIL 12 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
30200650 |PROCESS MOD SOIL 12 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
30200650 |PROCESS MOD SOIL 12 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
30200650 |PROCESS MOD SOIL 12 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
30201500 |LIME 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
30201500 |LIME 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
30201500 |LIME 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
30201500 |LIME 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
30201500 |[LIME 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
31100300 |SUB GRAN MAT A 4 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
31100300 |SUB GRAN MAT A 4 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
31100300 |SUB GRAN MAT A 4 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
31100300 |SUB GRAN MAT A 4 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
31100300 |SUB GRAN MAT A 4 5 $0.00 $0.00 $0.00 $2,049.84 $0.00 $0.00 $0.00 $0.00
31100300 |SUB GRAN MATA 4 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
31100700 |SUB GRAN MAT A 8 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
31100700 |SUB GRAN MAT A 8 2 $0.00 $12,205.76 $0.00 $13,098.86 $0.00 $4,465.52 $0.00 $0.00
31100700 |SUB GRAN MAT A 8 3 $0.00 $59,326.79 $0.00 $21,188.15 $0.00 $0.00 $0.00 $4,237.64
31100700 |SUB GRAN MAT A 8 5 $0.00 $0.00 $0.00 $6,106.95 $0.00 $0.00 $0.00 $0.00
31100700 |SUB GRAN MAT A 8 6 $0.00 $36,729.08 $0.00 $15,741.04 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate Pontoon Road Overpass - Phase 2 and Century Drive Extension Section 06-00181-05-GS

Disbursements of Funds FAU Route 9082 Madison County
Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
35400500 |PCC BASE CSEW 10 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
40600100 |BIT MATLS PR CT 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
40600100 |BIT MATLS PR CT 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
40600100 |BIT MATLS PR CT 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
40600100 |BIT MATLS PR CT 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
40600645 |LEV BIND MM N90 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
40600990 | TEMPORARY RAMP 2 $0.00 $688.78 $0.00 $739.17 $0.00 $251.99 $0.00 $0.00
40603085 |HMA BC IL-19.0 N70 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
40603085 |HMA BC IL-19.0 N70 3 $0.00 $16,691.68 $0.00 $5,961.31 $0.00 $0.00 $0.00 $1,192.26
40603085 |HMA BC IL-19.0 N70 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
40603315 |HMA SC"C" N70 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
40603315 |HMA SC"C" N70 3 $0.00 $17,449.39 $0.00 $6,231.93 $0.00 $0.00 $0.00 $1,246.39
40603315 |HMA SC"C" N70 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
40603345 |HMA SC"C" N90 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
40800050 |INCIDENTAL HMA SURF 3 $0.00 $1,589.46 $0.00 $681.74 $0.00 $1,495.30 $0.00 $0.00
42000301 |PCC PVT 8 JOINTED 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42000301 |PCC PVT 8 JOINTED 3 $0.00 $46,319.11 $0.00 $16,542.54 $0.00 $0.00 $0.00 $3,308.51
42000501 |PCC PVT 10 JOINTED 3 $0.00 $103,052.88 $0.00 $36,804.60 $0.00 $0.00 $0.00 $7,360.92
42000501 |PCC PVT 10 JOINTED 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42000501 |PCC PVT 10 JOINTED 5 $0.00 $0.00 $0.00 $42,621.20 $0.00 $0.00 $0.00 $0.00
42000501 |PCC PVT 10 JOINTED 6 $0.00 $161,549.08 $0.00 $69,235.32 $0.00 $0.00 $0.00 $0.00
42001165 |BR APPR PAVT 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42001165 |BR APPR PAVT 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42001200 |PAVEMENT FABRIC 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42001200 |PAVEMENT FABRIC 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42001200 |PAVEMENT FABRIC 3 $0.00 $21,177.17 $0.00 $7,563.28 $0.00 $0.00 $0.00 $1,512.66
42001200 |PAVEMENT FABRIC 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42001200 |PAVEMENT FABRIC 5 $0.00 $0.00 $0.00 $5,956.90 $0.00 $0.00 $0.00 $0.00
42001200 |PAVEMENT FABRIC 6 $0.00 $22,578.71 $0.00 $9,676.59 $0.00 $0.00 $0.00 $0.00
42001300 |PROTECTIVE COAT 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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Section 06-00181-05-GS
Madison County

Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
42001300 |PROTECTIVE COAT 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42001300 |PROTECTIVE COAT 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42001300 |PROTECTIVE COAT 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42001300 |PROTECTIVE COAT 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42001300 |PROTECTIVE COAT 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42300200 |PCC DRIVEWAY PAVT 6 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42300200 |PCC DRIVEWAY PAVT 6 2 $0.00 $15,655.50 $0.00 $16,801.03 $0.00 $5,727.62 $0.00 $0.00
42300200 |PCC DRIVEWAY PAVT 6 3 $0.00 $7,330.81 $0.00 $2,618.15 $0.00 $0.00 $0.00 $523.63
42300200 |PCC DRIVEWAY PAVT 6 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42300400 |PCC DRIVEWAY PAVT 8 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42300400 |PCC DRIVEWAY PAVT 8 2 $0.00 $3,860.96 $0.00 $4,143.47 $0.00 $1,412.55 $0.00 $0.00
42300400 |PCC DRIVEWAY PAVT 8 3 $0.00 $1,349.22 $0.00 $481.86 $0.00 $0.00 $0.00 $96.37
42300400 |PCC DRIVEWAY PAVT 8 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42300400 |PCC DRIVEWAY PAVT 8 6 $0.00 $9,598.70 $0.00 $4,113.73 $0.00 $0.00 $0.00 $0.00
42400100 |PC CONC SIDEWALK 4 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42400100 |PC CONC SIDEWALK 4 2 $0.00 $14,064.42 $0.00 $15,093.52 $0.00 $5,145.52 $0.00 $0.00
42400100 |PC CONC SIDEWALK 4 3 $0.00 $7,403.28 $0.00 $2,644.03 $0.00 $0.00 $0.00 $528.80
42400100 |PC CONC SIDEWALK 4 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42400100 |PC CONC SIDEWALK 4 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
42400800 |DETECTABLE WARNINGS 3 $0.00 $1,890.00 $0.00 $675.00 $0.00 $0.00 $0.00 $135.00
42400800 |DETECTABLE WARNINGS 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44000100 |PAVEMENT REM 1 $0.00 $700.52 $0.00 $300.46 $0.00 $659.02 $0.00 $0.00
44000100 |PAVEMENT REM 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44000100 |PAVEMENT REM 3 $0.00 $73,345.44 $0.00 $26,194.81 $0.00 $0.00 $0.00 $5,238.97
44000100 |PAVEMENT REM 4 $0.00 $3,714.25 $0.00 $3,714.25 $0.00 $0.00 $0.00 $0.00
44000100 |PAVEMENT REM 5 $0.00 $0.00 $0.00 $2,382.10 $0.00 $0.00 $0.00 $0.00
44000100 |PAVEMENT REM 6 $0.00 $7,820.26 $0.00 $3,351.54 $0.00 $0.00 $0.00 $0.00
44000157 |HMA SURF REM 2 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44000200 |DRIVE PAVEMENT REM 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44000200 |DRIVE PAVEMENT REM 2 $0.00 $6,015.81 $0.00 $6,455.98 $0.00 $2,200.91 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension

FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
44000200 |DRIVE PAVEMENT REM 3 $0.00 $9,271.29 $0.00 $3,311.19 $0.00 $0.00 $0.00 $662.25
44000200 |DRIVE PAVEMENT REM 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44000200 |DRIVE PAVEMENT REM 5 $0.00 $0.00 $0.00 $2,165.80 $0.00 $0.00 $0.00 $0.00
44000200 |DRIVE PAVEMENT REM 6 $0.00 $466.48 $0.00 $199.92 $0.00 $0.00 $0.00 $0.00
44000300 |CURB REM 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44000300 |CURB REM 2 $0.00 $3,248.89 $0.00 $3,486.62 $0.00 $1,188.62 $0.00 $0.00
44000300 |CURB REM 3 $0.00 $7,340.00 $0.00 $2,621.44 $0.00 $0.00 $0.00 $524.29
44000300 |CURB REM 4 $0.00 $311.22 $0.00 $311.22 $0.00 $0.00 $0.00 $0.00
44000300 |CURB REM 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44000300 |CURB REM 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44000400 |GUTTER REM 5 $0.00 $0.00 $0.00 $210.00 $0.00 $0.00 $0.00 $0.00
44000500 |COMB CURB GUTTER REM 2 $0.00 $164.00 $0.00 $176.00 $0.00 $60.00 $0.00 $0.00
44000500 |COMB CURB GUTTER REM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44000500 |COMB CURB GUTTER REM 5 $0.00 $0.00 $0.00 $1,784.00 $0.00 $0.00 $0.00 $0.00
44000500 |COMB CURB GUTTER REM 6 $0.00 $182.00 $0.00 $78.00 $0.00 $0.00 $0.00 $0.00
44000600 |SIDEWALK REM 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44000600 |SIDEWALK REM $2,665.50 2 $1,092.86 $1,092.86 $1,172.82 $1,172.82 $399.83 $399.83 $0.00 $0.00
44000600 |SIDEWALK REM $1,939.50 3 $1,357.65 $15,811.95 $484.88 $5,647.14 $0.00 $0.00 $96.98 $1,129.44
44000600 |SIDEWALK REM $33.00 4 $16.50 $916.50 $16.50 $916.50 $0.00 $0.00 $0.00 $0.00
44000600 |SIDEWALK REM 5 $0.00 $0.00 $0.00 $345.00 $0.00 $0.00 $0.00 $0.00
44000600 |SIDEWALK REM 6 $0.00 $682.50 $0.00 $292.50 $0.00 $0.00 $0.00 $0.00
44003100 |MEDIAN REMOVAL 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44003100 |MEDIAN REMOVAL 5 $0.00 $0.00 $0.00 $29,286.00 $0.00 $0.00 $0.00 $0.00
44004250 |PAVED SHLD REMOVAL 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44004250 |PAVED SHLD REMOVAL 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
44200944 |CLB PATCHT4 8 3 $0.00 $6,867.00 $0.00 $2,452.50 $0.00 $0.00 $0.00 $490.50
44200976 |CL B PATCH T4 10 2 $0.00 $1,461.24 $0.00 $1,568.16 $0.00 $534.60 $0.00 $0.00
48101200 |AGGREGATE SHLDS B 3 $0.00 $717.27 $0.00 $256.16 $0.00 $0.00 $0.00 $51.23
48203100 |HMA SHOULDERS 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50200100 |STRUCTURE EXCAVATION 3 $0.00 $25,548.47 $0.00 $9,124.46 $0.00 $0.00 $0.00 $1,824.89
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
50200100 |STRUCTURE EXCAVATION 4 $0.00 $14,023.30 $0.00 $14,023.30 $0.00 $0.00 $0.00 $0.00
50300100 |FLOOR DRAINS 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50300225 |CONC STRUCT 3 $0.00 $400,277.50 $0.00 $142,956.25 $0.00 $0.00 $0.00 $28,591.25
50300225 |CONC STRUCT $24,475.00 5 $0.00 $0.00 $24,475.00 $24,475.00 $0.00 $0.00 $0.00 $0.00
50300255 |CONC SUP-STR 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50300255 |CONC SUP-STR 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50300255 |CONC SUP-STR 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50300260 |BR DECK GROOVING 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50300260 |BR DECK GROOVING 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50300260 |BR DECK GROOVING 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50300300 |PROTECTIVE COAT 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50300300 |PROTECTIVE COAT 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50300300 |PROTECTIVE COAT 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50500105 |F & E STRUCT STEEL 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50500105 |F & E STRUCT STEEL 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50500505 |STUD SHEAR CONNECTORS 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50500505 |STUD SHEAR CONNECTORS 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50800205 |REINF BARS, EPOXY CTD 3 $0.00 $57,657.82 $0.00 $20,592.08 $0.00 $0.00 $0.00 $4,118.42
50800205 |REINF BARS, EPOXY CTD 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50800205 |REINF BARS, EPOXY CTD $10,224.90 5 $0.00 $0.00 $10,224.90 $10,224.90 $0.00 $0.00 $0.00 $0.00
50800515 |BAR SPLICERS 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50800515 |BAR SPLICERS 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50901735 |BR FEN RAIL (SDWALK) 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50901750 |PARAPET RAILING 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50901750 |PARAPET RAILING 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
50901750 |PARAPET RAILING 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
51100100 |SLOPE WALL 4 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
51100100 |SLOPE WALL 4 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
51201800 |FUR STL PILE HP14X73 3 $0.00 $144,187.85 $0.00 $51,495.66 $0.00 $0.00 $0.00 $10,299.13
51201800 |FUR STL PILE HP14X73 5 $0.00 $0.00 $0.00 $174,317.12 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
51202100 |FUR STL PILE HP14X117 3 $0.00 $502,647.60 $0.00 $179,517.00 $0.00 $0.00 $0.00 $35,903.40
51202305 |DRIVING STEEL PILES 3 $0.00 $71.62 $0.00 $25.58 $0.00 $0.00 $0.00 $5.11
51202305 |DRIVING STEEL PILES 5 $0.00 $0.00 $0.00 $22.11 $0.00 $0.00 $0.00 $0.00
51203800 |TEST PILE ST HP14X73 3 $0.00 $13,685.00 $0.00 $4,887.50 $0.00 $0.00 $0.00 $977.50
51203800 |TEST PILE ST HP14X73 5 $0.00 $0.00 $0.00 $19,550.00 $0.00 $0.00 $0.00 $0.00
51204100 |TEST PILE ST HP14X117 3 $0.00 $37,520.00 $0.00 $13,400.00 $0.00 $0.00 $0.00 $2,680.00
51204650 |PILE SHOES 3 $0.00 $7,501.20 $0.00 $2,679.00 $0.00 $0.00 $0.00 $535.80
51204650 |PILE SHOES 5 $0.00 $0.00 $0.00 $2,538.00 $0.00 $0.00 $0.00 $0.00
51205200 |TEMP SHT PILING 3 $0.00 $168,924.76 $0.00 $60,330.28 $0.00 $0.00 $0.00 $12,066.06
51205200 |TEMP SHT PILING 6 $0.00 $10,458.76 $0.00 $4,482.32 $0.00 $0.00 $0.00 $0.00
51500100 |NAME PLATES 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
51500100 |NAME PLATES 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
52000340 |NEOPRENE EXPAN JT 4 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
52100020 |ELAST BEARING ASSY T2 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
54200637 |P CUL 1 CS/ACP 12 3 $0.00 $2,688.00 $0.00 $960.00 $0.00 $0.00 $0.00 $192.00
54213657 |PRC FLAR END SEC 12 1 $0.00 $527.50 $0.00 $226.25 $0.00 $496.25 $0.00 $0.00
54213657 |PRC FLAR END SEC 12 3 $0.00 $2,187.50 $0.00 $781.25 $0.00 $0.00 $0.00 $156.25
54213657 |PRC FLAR END SEC 12 5 $0.00 $0.00 $0.00 $1,250.00 $0.00 $0.00 $0.00 $0.00
54213657 |PRC FLAR END SEC 12 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
54213669 |PRC FLAR END SEC 24 3 $0.00 $633.50 $0.00 $226.25 $0.00 $0.00 $0.00 $45.25
54216180 |R C PIPE TEE 12P 12R 2 $0.00 $2,439.50 $0.00 $2,618.00 $0.00 $892.50 $0.00 $0.00
550B0050 |STORM SEW CLB1 12 2 $0.00 $184.50 $0.00 $198.00 $0.00 $67.50 $0.00 $0.00
550B0050 |[STORM SEW CLB1 12 3 $0.00 $4,095.00 $0.00 $1,462.50 $0.00 $0.00 $0.00 $292.50
550B0050 |STORM SEW CLB1 12 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
550B0110 |[STORM SEW CLB1 21 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
550B0340 |[STORM SEW CLB?2 12 1 $0.00 $511.62 $0.00 $219.44 $0.00 $481.31 $0.00 $0.00
550B0340 |STORM SEW CLB2 12 3 $0.00 $7,513.74 $0.00 $2,683.48 $0.00 $0.00 $0.00 $536.70
550B0360 |STORM SEW CLB?2 15 1 $0.00 $4,996.26 $0.00 $2,142.94 $0.00 $4,700.27 $0.00 $0.00
550B0360 |STORM SEW CL B2 15 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
550B0430 |STORM SEW CLB2 30 1 $0.00 $1,761.53 $0.00 $755.54 $0.00 $1,657.18 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

FAU Route 9082

Pontoon Road Overpass - Phase 2 and Century Drive Extension

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
55019500 [SS1RCPCL4 12 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
55019500 [SS1RCPCL4 12 2 $0.00 $14,111.79 $0.00 $15,144.36 $0.00 $5,162.85 $0.00 $0.00
55019500 |SS1RCPCL4 12 $10,065.00 3 $7,045.50 $14,114.10 $2,516.25 $5,040.75 $0.00 $0.00 $503.25 $1,008.15
55019500 [SS1RCPCL4 12 5 $0.00 $0.00 $0.00 $4,686.00 $0.00 $0.00 $0.00 $0.00
55019500 |SS1RCPCL4 12 6 $0.00 $5,821.20 $0.00 $2,494.80 $0.00 $0.00 $0.00 $0.00
55019600 |SS1RCPCL4 15 1 $0.00 $449.68 $0.00 $192.87 $0.00 $423.04 $0.00 $0.00
55019600 |SS1RCPCL4 15 2 $0.00 $558.26 $0.00 $599.10 $0.00 $204.24 $0.00 $0.00
55019600 |SS1RCPCL4 15 $6,896.80 3 $4,827.76 $10,546.48 $1,724.20 $3,766.60 $0.00 $0.00 $344.84 $753.32
55019600 |SS1RCP CL4 15 6 $0.00 $3,190.88 $0.00 $1,367.52 $0.00 $0.00 $0.00 $0.00
55019700 |SS1RCPCL4 18 3 $0.00 $2,717.54 $0.00 $970.55 $0.00 $0.00 $0.00 $194.11
55019700 |SS1RCPCL4 18 6 $0.00 $1,427.86 $0.00 $611.94 $0.00 $0.00 $0.00 $0.00
55019900 |SS1RCP CL 4 24 3 $0.00 $20,032.43 $0.00 $7,154.44 $0.00 $0.00 $0.00 $1,430.89
55020000 |SS1RCP CL 4 27 2 $0.00 $6,208.38 $0.00 $6,662.66 $0.00 $2,271.36 $0.00 $0.00
55021600 |SS2RCPCL3 12 1 $0.00 $455.76 $0.00 $195.48 $0.00 $428.76 $0.00 $0.00
55021600 |[SS2 RCP CL 3 12 2 $0.00 $787.20 $0.00 $844.80 $0.00 $288.00 $0.00 $0.00
55021600 |SS2RCPCL3 12 $1,890.00 3 $1,323.00 $5,586.00 $472.50 $1,995.00 $0.00 $0.00 $94.50 $399.00
55021600 |SS2RCPCL 3 12 5 $0.00 $0.00 $0.00 $2,580.00 $0.00 $0.00 $0.00 $0.00
55021600 [SS2RCP CL 3 12 6 $0.00 $483.00 $0.00 $207.00 $0.00 $0.00 $0.00 $0.00
55021700 |SS2RCPCL 3 15 1 $0.00 $522.86 $0.00 $224.26 $0.00 $491.88 $0.00 $0.00
55021700 |SS2 RCP CL 3 15 2 $0.00 $2,225.49 $0.00 $2,388.32 $0.00 $814.21 $0.00 $0.00
55021700 |SS2 RCP CL 3 15 $413.00 3 $289.10 $289.10 $103.25 $103.25 $0.00 $0.00 $20.65 $20.65
55021800 |SS2RCPCL 3 18 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
55021800 |SS2 RCP CL 3 18 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
55022100 |SS2RCPCL 3 27 1 $0.00 $275.12 $0.00 $118.00 $0.00 $258.82 $0.00 $0.00
55022100 |SS2RCPCL 3 27 2 $0.00 $6,106.77 $0.00 $6,553.60 $0.00 $2,234.18 $0.00 $0.00
55022200 |SS2 RCP CL 3 30 1 $0.00 $6,587.29 $0.00 $2,825.36 $0.00 $6,197.05 $0.00 $0.00
55022300 |SS2RCPCL 3 33 1 $0.00 $2,957.88 $0.00 $1,268.66 $0.00 $2,782.65 $0.00 $0.00
55022300 [SS2 RCP CL 3 33 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
55022300 |[SS2 RCP CL 3 33 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
55022400 |SS2RCPCL 3 36 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
55100200 |STORM SEWER REM 6 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
55100300 |STORM SEWER REM 8 $2,230.00 3 $1,561.00 $1,561.00 $557.50 $557.50 $0.00 $0.00 $111.50 $111.50
55100400 |STORM SEWER REM 10 $330.00 3 $231.00 $231.00 $82.50 $82.50 $0.00 $0.00 $16.50 $16.50
55100500 |[STORM SEWER REM 12 2 $0.00 $107.63 $0.00 $115.50 $0.00 $39.38 $0.00 $0.00
55100500 |STORM SEWER REM 12 $2,625.00 3 $1,837.50 $8,268.75 $656.25 $2,953.13 $0.00 $0.00 $131.25 $590.63
55100500 |STORM SEWER REM 12 5 $0.00 $0.00 $0.00 $2,487.50 $0.00 $0.00 $0.00 $0.00
55100500 |[STORM SEWER REM 12 6 $0.00 $848.75 $0.00 $363.75 $0.00 $0.00 $0.00 $0.00
55100700 |STORM SEWER REM 15 2 $0.00 $28.29 $0.00 $30.36 $0.00 $10.35 $0.00 $0.00
55100700 |STORM SEWER REM 15 3 $0.00 $225.40 $0.00 $80.50 $0.00 $0.00 $0.00 $16.10
55100700 |[STORM SEWER REM 15 5 $0.00 $0.00 $0.00 $920.00 $0.00 $0.00 $0.00 $0.00
55100900 |STORM SEWER REM 18 2 $0.00 $3,156.92 $0.00 $3,387.91 $0.00 $1,154.98 $0.00 $0.00
55100900 |[STORM SEWER REM 18 3 $0.00 $5,501.79 $0.00 $1,964.93 $0.00 $0.00 $0.00 $392.99
55101100 |[STORM SEWER REM 21 3 $0.00 $4,730.60 $0.00 $1,689.50 $0.00 $0.00 $0.00 $337.90
55101400 |[STORM SEWER REM 30 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
55101600 |[STORM SEWER REM 36 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
55101600 |STORM SEWER REM 36 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
58700300 |CONCRETE SEALER 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60218400 |MAN TA 4 DIAT1F CL 2 $0.00 $4,448.50 $0.00 $4,774.00 $0.00 $1,627.50 $0.00 $0.00
60218400 |MAN TA 4 DIATI1F CL $6,200.00 3 $4,340.00 $4,340.00 $1,550.00 $1,550.00 $0.00 $0.00 $310.00 $310.00
60219000 |MAN TA 4 DIA T8G 1 $0.00 $1,772.40 $0.00 $760.20 $0.00 $1,667.40 $0.00 $0.00
60221100 |MAN TA5DIAT1F CL 1 $0.00 $1,941.20 $0.00 $832.60 $0.00 $1,826.20 $0.00 $0.00
60221100 |MAN TA5DIATI1F CL 2 $0.00 $943.00 $0.00 $1,012.00 $0.00 $345.00 $0.00 $0.00
60223800 |MAN TA 6 DIAT1F CL $6,160.00 3 $4,312.00 $4,312.00 $1,540.00 $1,540.00 $0.00 $0.00 $308.00 $308.00
60228110 |MAN SAN 4 DIA T1F CL 3 $0.00 $7,560.00 $0.00 $2,700.00 $0.00 $0.00 $0.00 $540.00
60235700 |INLETS TA T3F&G $1,530.00 3 $1,071.00 $1,606.50 $382.50 $573.75 $0.00 $0.00 $76.50 $114.75
60235700 |INLETS TA T3F&G 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60236200 |INLETS TA T8G 1 $0.00 $248.98 $0.00 $106.79 $0.00 $234.23 $0.00 $0.00
60236200 |INLETS TA T8G 2 $0.00 $241.90 $0.00 $259.60 $0.00 $88.50 $0.00 $0.00
60236200 |INLETS TA T8G 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60236800 |INLETS TA T11F&G 2 $0.00 $5,682.60 $0.00 $6,098.40 $0.00 $2,079.00 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
60240215 |INLETS TB T1F CL 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60240215 |INLETS TB T1F CL 2 $0.00 $332.10 $0.00 $356.40 $0.00 $121.50 $0.00 $0.00
60240215 |INLETS TB T1F CL 3 $0.00 $567.00 $0.00 $202.50 $0.00 $0.00 $0.00 $40.50
60240215 |INLETS TB T1F CL 6 $0.00 $1,134.00 $0.00 $486.00 $0.00 $0.00 $0.00 $0.00
60240301 |INLETS TB T8G 1 $0.00 $696.30 $0.00 $298.65 $0.00 $655.05 $0.00 $0.00
60240301 |INLETS TB T8G 3 $0.00 $1,155.00 $0.00 $412.50 $0.00 $0.00 $0.00 $82.50
60240310 |[INLETS TB T11F&G 6 $0.00 $1,295.00 $0.00 $555.00 $0.00 $0.00 $0.00 $0.00
60255800 |MAN ADJ NEW T1F CL 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60255800 |MAN ADJ NEW T1F CL 2 $0.00 $315.70 $0.00 $338.80 $0.00 $115.50 $0.00 $0.00
60255800 |MAN ADJ NEW T1F CL 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60255800 |MAN ADJ NEW T1F CL 5 $0.00 $0.00 $0.00 $770.00 $0.00 $0.00 $0.00 $0.00
60255800 |MAN ADJ NEW T1F CL 6 $0.00 $1,078.00 $0.00 $462.00 $0.00 $0.00 $0.00 $0.00
60256700 |MAN ADJ NEW T11F&G 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60260300 |INLETS ADJ NEW T1F OL 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60261000 |[INLETS ADJ NEW T8G 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60500040 |REMOV MANHOLES 2 $0.00 $311.60 $0.00 $334.40 $0.00 $114.00 $0.00 $0.00
60500040 |REMOV MANHOLES $760.00 3 $532.00 $2,394.00 $190.00 $855.00 $0.00 $0.00 $38.00 $171.00
60500040 |REMOV MANHOLES 5 $0.00 $0.00 $0.00 $760.00 $0.00 $0.00 $0.00 $0.00
60500060 |REMOV INLETS 2 $0.00 $459.20 $0.00 $492.80 $0.00 $168.00 $0.00 $0.00
60500060 |REMOV INLETS $2,240.00 3 $1,568.00 $4,508.00 $560.00 $1,610.00 $0.00 $0.00 $112.00 $322.00
60500060 |REMOV INLETS 5 $0.00 $0.00 $0.00 $3,080.00 $0.00 $0.00 $0.00 $0.00
60500060 |REMOV INLETS 6 $0.00 $392.00 $0.00 $168.00 $0.00 $0.00 $0.00 $0.00
60500105 |FILL MANHOLES 2 $0.00 $334.15 $0.00 $358.60 $0.00 $122.25 $0.00 $0.00
60600605 |CONC CURB TB 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60600605 |CONC CURB TB 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60600605 |CONC CURB TB 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60600605 |CONC CURB TB 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60603500 |COMB CC&G TB6.06 3 $0.00 $4,231.33 $0.00 $1,511.19 $0.00 $0.00 $0.00 $302.24
60603500 |COMB CC&G TB6.06 6 $0.00 $986.58 $0.00 $422.82 $0.00 $0.00 $0.00 $0.00
60603800 |COMB CC&G TB6.12 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
JAI Job No. 070228 11 of 26 070228fundingcalcest combined.xls



Engineer's Pay Estimate
Disbursements of Funds

FAU Route 9082

Pontoon Road Overpass - Phase 2 and Century Drive Extension

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
60603800 |COMB CC&G TB6.12 2 $0.00 $26,010.95 $0.00 $27,914.19 $0.00 $9,516.20 $0.00 $0.00
60603800 |COMB CC&G TB6.12 3 $0.00 $698.21 $0.00 $249.36 $0.00 $0.00 $0.00 $49.87
60604400 |COMB CC&G TB6.18 3 $0.00 $4,524.10 $0.00 $1,615.75 $0.00 $0.00 $0.00 $323.15
60605000 |COMB CC&G TB6.24 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
60605000 |COMB CC&G TB6.24 3 $0.00 $25,747.54 $0.00 $9,195.55 $0.00 $0.00 $0.00 $1,839.11
60605000 |COMB CC&G TB6.24 5 $0.00 $0.00 $0.00 $5,551.00 $0.00 $0.00 $0.00 $0.00
60605000 |COMB CC&G TB6.24 6 $0.00 $17,262.70 $0.00 $7,398.30 $0.00 $0.00 $0.00 $0.00
60622353 |CONC MED TSM-6 3 $0.00 $4,792.20 $0.00 $1,711.50 $0.00 $0.00 $0.00 $342.30
60622353 |CONC MED TSM-6 5 $0.00 $0.00 $0.00 $48,608.00 $0.00 $0.00 $0.00 $0.00
60622353 |CONC MED TSM-6 6 $0.00 $22,863.40 $0.00 $9,798.60 $0.00 $0.00 $0.00 $0.00
60624600 |CORRUGATED MED 3 $0.00 $12,875.28 $0.00 $4,598.31 $0.00 $0.00 $0.00 $919.66
63000000 |SPBGRTY A 3 $0.00 $4,003.34 $0.00 $1,429.76 $0.00 $0.00 $0.00 $285.95
63100167 |TR BAR TRM T1 SPL TAN 3 $0.00 $7,304.86 $0.00 $2,608.88 $0.00 $0.00 $0.00 $521.78
63200710 |SPBGR REM TY A 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
63304385 |TRAF BAR TERM REM T1 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
66410300 |CH LK FENCE REMOV 2 $0.00 $34.64 $0.00 $37.17 $0.00 $12.67 $0.00 $0.00
66410300 |CH LK FENCE REMOV 3 $0.00 $2,261.95 $0.00 $807.84 $0.00 $0.00 $0.00 $161.57
66600105 |FUR ERECT ROW MARKERS 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
67000400 |ENGR FIELD OFFICE A $1,100.00 7 $660.00 $16,387.80 $363.00 $9,013.29 $44.00 $1,092.52 $33.00 $819.29
70300100 |SHORT-TERM PAVT MKING 2 $0.00 $331.20 $0.00 $355.45 $0.00 $121.18 $0.00 $0.00
70300210 |TEMP PVT MK LTR & SYM 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300210 |TEMP PVT MK LTR & SYM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300210 |TEMP PVT MK LTR & SYM 5 $0.00 $0.00 $0.00 $0.47 $0.00 $0.00 $0.00 $0.00
70300210 |TEMP PVT MK LTR & SYM 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300220 |TEMP PVT MK LINE 4 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300220 |TEMP PVT MK LINE 4 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300220 |TEMP PVT MK LINE 4 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300220 |TEMP PVT MK LINE 4 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300220 |TEMP PVT MK LINE 4 5 $0.00 $0.00 $0.00 $41.32 $0.00 $0.00 $0.00 $0.00
70300220 |TEMP PVT MK LINE 4 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate Pontoon Road Overpass - Phase 2 and Century Drive Extension Section 06-00181-05-GS

Disbursements of Funds FAU Route 9082 Madison County
Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
70300240 |TEMP PVT MK LINE 6 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300240 |TEMP PVT MK LINE 6 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300240 |TEMP PVT MK LINE 6 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300240 |TEMP PVT MK LINE 6 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300250 |TEMP PVT MK LINE 8 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300250 |TEMP PVT MK LINE 8 5 $0.00 $0.00 $0.00 $1.84 $0.00 $0.00 $0.00 $0.00
70300250 |TEMP PVT MK LINE 8 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300260 |TEMP PVT MK LINE 12 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300260 |TEMP PVT MK LINE 12 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300260 |TEMP PVT MK LINE 12 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300260 |TEMP PVT MK LINE 12 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300260 |TEMP PVT MK LINE 12 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300260 |TEMP PVT MK LINE 12 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70300280 |TEMP PVT MK LINE 24 3 $0.00 $0.82 $0.00 $0.30 $0.00 $0.00 $0.00 $0.06
70301000 |WORK ZONE PAVT MK REM 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70301000 |WORK ZONE PAVT MK REM 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70301000 |WORK ZONE PAVT MK REM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70301000 |WORK ZONE PAVT MK REM 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70301000 |WORK ZONE PAVT MK REM 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
70301000 |WORK ZONE PAVT MK REM 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72000100 |SIGN PANEL T1 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72000100 |SIGN PANEL T1 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72000100 |SIGN PANEL T1 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72000100 |SIGN PANEL T1 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72000100 |SIGN PANEL T1 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72000200 |SIGN PANEL T2 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72000200 |SIGN PANEL T2 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72000200 |SIGN PANEL T2 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72000200 |SIGN PANEL T2 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72800100 |TELES STL SIN SUPPORT 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

FAU Route 9082

Pontoon Road Overpass - Phase 2 and Century Drive Extension

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
72800100 |TELES STL SIN SUPPORT 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72800100 |TELES STL SIN SUPPORT 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72900100 |METAL POST TY A 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72900100 |METAL POSTTY A 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72900100 |METAL POST TY A 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72900100 |METAL POSTTY A 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72900100 |METAL POST TY A 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72900200 |METAL POST TY B 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72900200 |METAL POST TY B 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72900200 |METAL POST TY B 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
72900200 |METAL POST TY B 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
73100100 |BASE TEL STL SIN SUPP 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
73100100 |BASE TEL STL SIN SUPP 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
73100100 |BASE TEL STL SIN SUPP 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
73400200 |DRILL SHAFT CONC FDN 2 $0.00 $6,376.32 $0.00 $6,842.88 $0.00 $2,332.80 $0.00 $0.00
73400200 |DRILL SHAFT CONC FDN 3 $0.00 $22,453.20 $0.00 $8,019.00 $0.00 $0.00 $0.00 $1,603.80
73400200 |DRILL SHAFT CONC FDN 6 $0.00 $22,657.32 $0.00 $9,710.28 $0.00 $0.00 $0.00 $0.00
78000200 |THPL PVT MK LINE 4 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78000200 |THPL PVT MK LINE 4 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78000200 |THPL PVT MK LINE 4 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78000200 |THPL PVT MK LINE 4 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78000200 |THPL PVT MK LINE 4 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78000400 |THPL PVT MK LINE 6 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78000400 |THPL PVT MK LINE 6 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78000400 |THPL PVT MK LINE 6 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78000400 |THPL PVT MK LINE 6 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78000600 |THPL PVT MK LINE 12 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78000600 |THPL PVT MK LINE 12 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78000600 |THPL PVT MK LINE 12 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78000600 |THPL PVT MK LINE 12 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
78000600 |THPL PVT MK LINE 12 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78001100 |PT PVT MK LTRS & SYMB 3 $0.00 $354.41 $0.00 $126.58 $0.00 $0.00 $0.00 $25.32
78001100 |PT PVT MK LTRS & SYMB 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78001100 |PT PVT MK LTRS & SYMB 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78001110 |PAINT PVT MK LINE 4 $531.20 3 $371.84 $994.35 $132.80 $355.13 $0.00 $0.00 $26.56 $71.03
78001130 |PAINT PVT MK LINE 6 3 $0.00 $95.20 $0.00 $34.00 $0.00 $0.00 $0.00 $6.80
78001130 |PAINT PVT MK LINE 6 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78001130 |PAINT PVT MK LINE 6 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78001150 |PAINT PVT MK LINE 12 3 $0.00 $45.50 $0.00 $16.25 $0.00 $0.00 $0.00 $3.25
78001180 |PAINT PVT MK LINE 24 $425.25 3 $297.68 $635.78 $106.31 $227.06 $0.00 $0.00 $21.26 $45.41
78003100 |PREF PL PM TB LTR-SYM 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78003100 |PREF PL PM TB LTR-SYM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78003100 |PREF PL PM TB LTR-SYM 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78003100 |PREF PL PM TB LTR-SYM 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008210 |POLYUREAPMTLLN 4 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008210 |POLYUREAPMTL1LN 4 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008210 |POLYUREAPMTLLN 4 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008210 |POLYUREAPMTLLN 4 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008230 |POLYUREAPM T1LN 6 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008230 |POLYUREAPMTLLN 6 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008240 |POLYUREAPMT1LN 8 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008240 |POLYUREAPM T1LN 8 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008240 |POLYUREAPMTL1LN 8 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008250 |POLYUREAPM T1LN 12 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008250 |POLYUREAPM T1LN 12 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008250 |POLYUREAPMT1LN 12 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008250 |POLYUREAPM T1LN 12 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78008270 |POLYUREAPM T1LN 24 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78100100 |RAISED REFL PAVT MKR 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78100100 |RAISED REFL PAVT MKR 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension

FAU Route 9082

Section 06-00181-05-GS

Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
78100100 |RAISED REFL PAVT MKR 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78100100 |RAISED REFL PAVT MKR 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78100100 |RAISED REFL PAVT MKR 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78200300 |PRISMATIC CURB REFL 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78200300 |PRISMATIC CURB REFL 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78200300 |PRISMATIC CURB REFL 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
78200410 |GUARDRAIL MKR TYPE A 3 $0.00 $11.34 $0.00 $4.05 $0.00 $0.00 $0.00 $0.81
78201000 |TERMINAL MARKER - DA 3 $0.00 $90.72 $0.00 $32.40 $0.00 $0.00 $0.00 $6.48
78300200 |RAISED REF PVT MK REM 5 $0.00 $0.00 $0.00 $1,254.00 $0.00 $0.00 $0.00 $0.00
78300400 |TH-PL PAVT MK REMOV 5 $0.00 $0.00 $0.00 $3,007.80 $0.00 $0.00 $0.00 $0.00
80400100 |ELECT SERV INSTALL 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
80500100 |SERV INSTALLTY A 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
80500100 |SERV INSTALLTY A 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
80500100 |[SERV INSTALLTY A 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81000400 |[CONT 1 1/4 GALVS 2 $0.00 $48.71 $0.00 $52.27 $0.00 $17.82 $0.00 $0.00
81000400 |CONT 1 1/4 GALVS 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81000400 |[CONT 1 1/4 GALVS 6 $0.00 $60.48 $0.00 $25.92 $0.00 $0.00 $0.00 $0.00
81000600 |CON T 2 GALVS 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81012300 |[CONT 1PVC 2 $0.00 $100.96 $0.00 $108.35 $0.00 $36.94 $0.00 $0.00
81012300 |CONT 1PVC 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81012300 |CONT 1PVC 6 $0.00 $210.17 $0.00 $90.07 $0.00 $0.00 $0.00 $0.00
81012500 |CONT 1 1/2 PVC 2 $0.00 $301.10 $0.00 $323.14 $0.00 $110.16 $0.00 $0.00
81012500 |CONT 11/2 PVC 3 $0.00 $226.80 $0.00 $81.00 $0.00 $0.00 $0.00 $16.20
81012500 |CONT 1 1/2 PVC 6 $0.00 $699.30 $0.00 $299.70 $0.00 $0.00 $0.00 $0.00
81012600 |CONT 2 PVC 3 $0.00 $893.59 $0.00 $319.14 $0.00 $0.00 $0.00 $63.83
81012600 |CONT 2 PVC 6 $0.00 $1,065.96 $0.00 $456.84 $0.00 $0.00 $0.00 $0.00
81012700 |CONT 2 1/2 PVC $140.40 2 $57.56 $139.48 $61.78 $149.69 $21.06 $51.03 $0.00 $0.00
81012700 |CONT 2 1/2 PVC 3 $0.00 $75.60 $0.00 $27.00 $0.00 $0.00 $0.00 $5.40
81012700 |CONT 2 1/2 PVC 6 $0.00 $487.62 $0.00 $208.98 $0.00 $0.00 $0.00 $0.00
81012800 |CONT 3 PVC 2 $0.00 $92.99 $0.00 $99.79 $0.00 $34.02 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
81012800 |CONT 3 PVC 3 $0.00 $926.10 $0.00 $330.75 $0.00 $0.00 $0.00 $66.15
81012800 |CONT 3 PVC 6 $0.00 $555.66 $0.00 $238.14 $0.00 $0.00 $0.00 $0.00
81013000 |CONT 4 PVC 2 $0.00 $163.84 $0.00 $175.82 $0.00 $59.94 $0.00 $0.00
81013000 |CONT 4 PVC 3 $0.00 $869.40 $0.00 $310.50 $0.00 $0.00 $0.00 $62.10
81013100 |[CONT5PVC 2 $0.00 $99.63 $0.00 $106.92 $0.00 $36.45 $0.00 $0.00
81013100 |[CONT5PVC 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81013100 |CONT5PVC 6 $0.00 $396.90 $0.00 $170.10 $0.00 $0.00 $0.00 $0.00
81018900 |CON P 4 GALVS $583.20 2 $239.11 $779.33 $256.61 $836.35 $87.48 $285.12 $0.00 $0.00
81018900 |CON P 4 GALVS 6 $0.00 $1,844.64 $0.00 $790.56 $0.00 $0.00 $0.00 $0.00
81100300 |[CON AT ST 1 GALVS 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81200230 |CON EMB STR 2 PVC 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81200230 |CON EMB STR 2 PVC 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81200230 |CON EMB STR 2 PVC 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81300210 |JUN BX SS AS 6X4X4 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81300980 |JUN BX SS ES 8X8X6 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81300980 |JUN BX SS ES 8X8X6 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81400700 |HANDHOLE PCC 2 $0.00 $1,328.40 $0.00 $1,425.60 $0.00 $486.00 $0.00 $0.00
81400700 |HANDHOLE PCC 3 $0.00 $2,268.00 $0.00 $810.00 $0.00 $0.00 $0.00 $162.00
81400700 |HANDHOLE PCC 6 $0.00 $2,721.60 $0.00 $1,166.40 $0.00 $0.00 $0.00 $0.00
81400720 |DBL HANDHOLE PCC 2 $0.00 $819.18 $0.00 $879.12 $0.00 $299.70 $0.00 $0.00
81400720 |DBL HANDHOLE PCC 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81400720 |DBL HANDHOLE PCC 6 $0.00 $1,398.60 $0.00 $599.40 $0.00 $0.00 $0.00 $0.00
81702120 |EC C XLP USE 1C 8 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81702120 |EC C XLP USE 1C 8 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81702120 |EC C XLP USE 1C 8 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81702420 |EC C XLP USE 3-1C 8 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81702420 |EC C XLP USE 3-1C 8 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81900200 |TR & BKFIL F ELECT WK 2 $0.00 $498.59 $0.00 $535.08 $0.00 $182.41 $0.00 $0.00
81900200 |TR & BKFIL F ELECT WK 3 $0.00 $1,291.25 $0.00 $461.16 $0.00 $0.00 $0.00 $92.23
81900200 |TR & BKFIL F ELECT WK 6 $0.00 $1,808.35 $0.00 $775.01 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
81900205 |TR & BKFIL ELEC W SPL 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
81900205 |TR & BKFIL ELEC W SPL 6 $0.00 $75.60 $0.00 $32.40 $0.00 $0.00 $0.00 $0.00
82102250 |LUM SV HOR MT 250W 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
82102250 [LUM SV HOR MT 250W 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
82107300 |UNDERPAS LUM 150W HPS 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
82500510 |LT CONT CBRCS 60-240 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
82500605 |LT CONTROL PC RELAY 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
83006500 |LT P A30MH 12MA 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
83006500 |LT P A30MH 12MA 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
83600200 |LIGHT POLE FDN 24D 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
85700205 |FAC T4 CAB SPL 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
85700205 |FAC T4 CAB SPL 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
85700205 |FAC T4 CAB SPL 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
86000100 |MASTER CONTROLLER 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
86300300 |CONT CAB TYPE Il 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
86400100 |TRANSCEIVER - FIB OPT 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
86400100 |TRANSCEIVER - FIB OPT 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87100110 |FO CAB C 62.5/125 6F 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87100110 |FO CAB C 62.5/125 6F 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301215 |ELCBL C SIGNAL 14 2C 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301215 |ELCBL C SIGNAL 14 2C 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301225 |ELCBL C SIGNAL 14 3C 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301225 |ELCBL C SIGNAL 14 3C 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301245 |ELCBL C SIGNAL 14 5C 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301245 |ELCBL C SIGNAL 14 5C 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301245 |ELCBL C SIGNAL 14 5C 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301255 |ELCBL C SIGNAL 14 7C 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301255 |ELCBL C SIGNAL 14 7C 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301255 |ELCBL C SIGNAL 14 7C 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301405 |ELCBL C LEAD 16 1PR 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

FAU Route 9082

Pontoon Road Overpass - Phase 2 and Century Drive Extension

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
87301405 |ELCBL C LEAD 16 1PR 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301405 |ELCBL CLEAD 16 1PR 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301705 |ELCBL C COMM 18 3PR 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301815 |ELCBL C SERV 6 3C 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301815 |ELCBL C SERV 6 3C 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87301815 |ELCBL CSERV 6 3C 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87502680 |TS POST A 14 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87502680 |TS POSTA 14 6 $0.00 $945.00 $0.00 $405.00 $0.00 $0.00 $0.00 $0.00
87502700 |TS POST A 16 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87502700 |TS POST A 16 6 $0.00 $1,020.60 $0.00 $437.40 $0.00 $0.00 $0.00 $0.00
87700190 |SMAA &P 30 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87700190 |SMAA &P 30 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87700240 |S MAA & P 40 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87700260 |SMAA &P 44 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87700290 |S MAA & P 50 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87700290 |S MAA &P 50 6 $0.00 $17,010.00 $0.00 $7,290.00 $0.00 $0.00 $0.00 $0.00
87700320 |S MAA & P 55 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87800100 |CONC FDN TY A 3 $0.00 $680.40 $0.00 $243.00 $0.00 $0.00 $0.00 $48.60
87800100 |CONC FDN TY A 6 $0.00 $680.40 $0.00 $291.60 $0.00 $0.00 $0.00 $0.00
87800200 |CONC FDNTY D 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87800210 |CONC FDN TY D SPL 2 $0.00 $863.46 $0.00 $926.64 $0.00 $315.90 $0.00 $0.00
87800210 |CONC FDN TY D SPL 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
87800210 |CONC FDN TY D SPL 6 $0.00 $1,474.20 $0.00 $631.80 $0.00 $0.00 $0.00 $0.00
88040070 |SH P LED 1F 3S BM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88040070 |SH P LED 1F 3S BM 6 $0.00 $1,814.40 $0.00 $777.60 $0.00 $0.00 $0.00 $0.00
88040090 |SH P LED 1F 3S MAM 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88040090 |SH P LED 1F 3S MAM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88040090 |SH P LED 1F 3S MAM 6 $0.00 $5,329.80 $0.00 $2,284.20 $0.00 $0.00 $0.00 $0.00
88040110 |SH P LED 1F 4S BM 6 $0.00 $1,058.40 $0.00 $453.60 $0.00 $0.00 $0.00 $0.00
88040120 |SH P LED 1F 4S MAM 6 $0.00 $2,268.00 $0.00 $972.00 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension

FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
88040150 |SH P LED 1F 5S BM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88040160 |SH P LED 1F 5S MAM 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88040160 |SH P LED 1F 5S MAM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88040160 |SH P LED 1F 5S MAM 6 $0.00 $2,494.80 $0.00 $1,069.20 $0.00 $0.00 $0.00 $0.00
88040230 |SH P LED 2F 3S BM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88040260 |SH P LED 2F 1-3 1-5BM 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88102810 |PED SH P LED 1F BM 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88102810 |PED SH P LED 1F BM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88102830 |PED SH P LED 2F BM 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88102830 |PED SH P LED 2F BM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88200400 |TS BACKPLATE F PLAST 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88200400 |TS BACKPLATE F PLAST 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88200400 |TS BACKPLATE F PLAST 6 $0.00 $680.40 $0.00 $291.60 $0.00 $0.00 $0.00 $0.00
88500100 |INDUCTIVE LOOP DETECT 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88500100 |INDUCTIVE LOOP DETECT 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88500100 |INDUCTIVE LOOP DETECT 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88600100 |DET LOOP T1 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88600100 |DET LOOP T1 3 $0.00 $1,932.34 $0.00 $690.12 $0.00 $0.00 $0.00 $138.02
88600100 |DET LOOP T1 6 $0.00 $8,913.24 $0.00 $3,819.96 $0.00 $0.00 $0.00 $0.00
88800100 |PED PUSH-BUTTON 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
88800100 |PED PUSH-BUTTON 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
89000100 |TEMP TR SIG INSTALL 3 $0.00 $20,865.60 $0.00 $7,452.00 $0.00 $0.00 $0.00 $1,490.40
89502375 |REMOV EX TS EQUIP 3 $0.00 $0.00 $0.00 $2,700.00 $0.00 $0.00 $0.00 $0.00
89502380 |REMOV EX HANDHOLE 3 $0.00 $18.90 $0.00 $6.75 $0.00 $0.00 $0.00 $1.35
89502380 |REMOV EX HANDHOLE 4 $0.00 $81.00 $0.00 $81.00 $0.00 $0.00 $0.00 $0.00
89502380 |REMOV EX HANDHOLE 5 $0.00 $0.00 $0.00 $81.00 $0.00 $0.00 $0.00 $0.00
89502385 |REMOV EX CONC FDN 3 $0.00 $189.00 $0.00 $67.50 $0.00 $0.00 $0.00 $13.50
89502385 |REMOV EX CONC FDN 4 $0.00 $27.00 $0.00 $27.00 $0.00 $0.00 $0.00 $0.00
89502385 |REMOV EX CONC FDN 5 $0.00 $0.00 $0.00 $270.00 $0.00 $0.00 $0.00 $0.00
X0301183 |GEOMETRIC PROG LOUVER 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
X0301834 |STORM SEWER FILLED 2 $0.00 $2,698.73 $0.00 $2,896.19 $0.00 $987.34 $0.00 $0.00
X0301834 |STORM SEWER FILLED 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X0301834 |STORM SEWER FILLED 5 $0.00 $0.00 $0.00 $3,333.50 $0.00 $0.00 $0.00 $0.00
X0322118 |REM CON FLAR END SEC 3 $0.00 $140.00 $0.00 $50.00 $0.00 $0.00 $0.00 $10.00
X0322923 |SEGMENT CONC BLK WALL 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X0323199 |SAN SEW, DUCT IRN, 10 3 $0.00 $7,095.38 $0.00 $2,534.06 $0.00 $0.00 $0.00 $506.81
X0448400 |P CUL REM 12 1 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X0448400 |P CUL REM 12 5 $0.00 $0.00 $0.00 $604.80 $0.00 $0.00 $0.00 $0.00
X0487700 |SAN SEW REMOV 10 3 $0.00 $595.23 $0.00 $212.58 $0.00 $0.00 $0.00 $42.52
X0487700 |SAN SEW REMOV 10 4 $0.00 $685.75 $0.00 $685.75 $0.00 $0.00 $0.00 $0.00
X8730027 |ELCBL C GROUND 6 1C 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X8730027 |ELCBL C GROUND 6 1C 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X8730027 |ELCBL C GROUND 6 1C 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
XX000714 |FENCE REM & RE-ERECT 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
XX001095 |MAILBOX REM & REPL 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
XX004056 |MECH ST EARTH RET WL 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
XX004056 |MECH ST EARTH RET WL 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
XX004711 |DECORATIVE LT STD COM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
XX004711 |DECORATIVE LT STD COM 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
XX004711 |DECORATIVE LT STD COM 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
XZ127900 |RETAINING WALL REMOV 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
XZ127900 |RETAINING WALL REMOV 3 $0.00 $2,009.00 $0.00 $717.50 $0.00 $0.00 $0.00 $143.50
Z0000990 |AGG FOR TEMP ACCESS 1 $0.00 $1,940.82 $0.00 $832.43 $0.00 $1,825.84 $0.00 $0.00
Z0000990 |AGG FOR TEMP ACCESS 2 $0.00 $2,594.07 $0.00 $2,783.88 $0.00 $949.05 $0.00 $0.00
Z0000990 |AGG FOR TEMP ACCESS 3 $0.00 $828.80 $0.00 $296.00 $0.00 $0.00 $0.00 $59.20
Z0000990 |AGG FOR TEMP ACCESS 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Z0000990 |AGG FOR TEMP ACCESS 6 $0.00 $1,217.30 $0.00 $521.70 $0.00 $0.00 $0.00 $0.00
70012450 |CONCRETE STEPS 3 $0.00 $728.88 $0.00 $260.31 $0.00 $0.00 $0.00 $52.06
Z0057000 |SAN SEW 10 3 $0.00 $3,183.08 $0.00 $1,136.81 $0.00 $0.00 $0.00 $227.27
Z0067700 |STEEL CASINGS 20 3 $0.00 $15,627.50 $0.00 $5,581.25 $0.00 $0.00 $0.00 $1,116.25
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
Z0077000 |VERT PLAST DRAIN WICK 3 $0.00 $63,273.00 $0.00 $22,597.50 $0.00 $0.00 $0.00 $4,519.50
Z9082001 |INLET, TYPE X 1 $0.00 $3,198.96 $0.00 $1,372.06 $0.00 $3,009.45 $0.00 $0.00
79082001 |INLET, TYPE X 2 $0.00 $2,589.99 $0.00 $2,779.50 $0.00 $947.56 $0.00 $0.00
Z9082001 |INLET, TYPE X $17,687.74 3 $12,381.42 $31,837.94 $4,421.94 $11,370.70 $0.00 $0.00 $884.39 $2,274.14
79082001 |INLET, TYPE X 5 $0.00 $0.00 $0.00 $3,790.23 $0.00 $0.00 $0.00 $0.00
79082001 |INLET, TYPE X 6 $0.00 $6,190.71 $0.00 $2,653.17 $0.00 $0.00 $0.00 $0.00
79082002 |INLET, TYPE X (4' X 4") 1 $0.00 $4,030.10 $0.00 $1,728.55 $0.00 $3,791.35 $0.00 $0.00
79082002 |INLET, TYPE X (4' X 4) 2 $0.00 $2,349.30 $0.00 $2,521.20 $0.00 $859.50 $0.00 $0.00
79082003 |INLET, TYPE X (5' X 5') 1 $0.00 $1,350.40 $0.00 $579.20 $0.00 $1,270.40 $0.00 $0.00
79082003 |INLET, TYPE X (5' X 5" 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082004 |INLET, TYPE X ADJ NEW LID 6 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082005 |SAN SEWER TO BE ABAN & PLUG 3 $0.00 $532.00 $0.00 $190.00 $0.00 $0.00 $0.00 $38.00
79082005 |SAN SEWER TO BE ABAN & PLUG 4 $0.00 $190.00 $0.00 $190.00 $0.00 $0.00 $0.00 $0.00
79082006 |SH P LED 2F 4S BM 6 $0.00 $2,268.00 $0.00 $972.00 $0.00 $0.00 $0.00 $0.00
79082007 |SH P L 3F 2-3S 1-5S BM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082008 |SH P L 3F 2-3S 2-5S BM 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082009 |STONE COLUMNS - 3'-0" DIA 3 $0.00 $0.01 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082009 |STONE COLUMNS - 3'-0" DIA 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082010 |TS WOOD POLE, 25 FT, CLASS 5 2 $0.00 $442.80 $0.00 $475.20 $0.00 $162.00 $0.00 $0.00
79082010 |TS WOOD POLE, 25 FT, CLASS 5 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082010 |TS WOOD POLE, 25 FT, CLASS 5 6 $0.00 $756.00 $0.00 $324.00 $0.00 $0.00 $0.00 $0.00
79082011 |AESTH BRIDGE FENCE RAILING 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082011 |AESTH BRIDGE FENCE RAILING 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082011 |AESTH BRIDGE FENCE RAILING 5 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082012 |SETTLEMENT PLATFORMS 3 $0.00 $6,047.20 $0.00 $2,160.00 $0.00 $0.00 $0.00 $432.00
79082012 |SETTLEMENT PLATFORMS 4 $0.00 $2,592.00 $0.00 $2,592.00 $0.00 $0.00 $0.00 $0.00
79082013 |RAILROAD TRACK REMOVAL 3 $0.00 $2,887.50 $0.00 $1,031.25 $0.00 $0.00 $0.00 $206.25
79082014 |UG COND CONST IN TUNNEL 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082015 |MOBILIZATION, LOCATION 1 7 $0.00 $150,120.00 $0.00 $82,566.00 $0.00 $10,008.00 $0.00 $7,506.00
79082016 |MOBILIZATION, LOCATION 2 3 $0.00 $101,052.00 $0.00 $36,090.00 $0.00 $0.00 $0.00 $7,218.00
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Engineer's Pay Estimate
Disbursements of Funds

FAU Route 9082

Pontoon Road Overpass - Phase 2 and Century Drive Extension

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
79082017 |TRAF CONTROL COMPLETE, LOC 1 7 $0.00 $36,648.00 $0.00 $20,156.40 $0.00 $2,443.20 $0.00 $1,832.40
79082018 |TRAF CONTROL COMPLETE, LOC 2 3 $0.00 $26,232.50 $0.00 $9,368.75 $0.00 $0.00 $0.00 $1,873.75
79082019 |RR PROT LIABINS, LOC 1 3 $0.00 $49,224.00 $0.00 $17,580.00 $0.00 $0.00 $0.00 $3,516.00
79082020 |RR PROT LIAB INS, LOC 2 3 $0.00 $14,892.50 $0.00 $5,318.76 $0.00 $0.00 $0.00 $1,063.76
79082021 |SIGN TO BE REMOVED, SPECIAL 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082022 |SIGN REMOVED AND RELOCATED 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
79082023 |SIGN REMOVED AND STOCKPILED 3 $0.00 $2,753.80 $0.00 $983.50 $0.00 $0.00 $0.00 $196.70
MATALLOO |MATERIAL ALLOWANCE 1 $0.00 $1,374.70 $0.00 $589.62 $0.00 $1,293.26 $0.00 $0.00
MATALLOO |MATERIAL ALLOWANCE 2 $0.00 $21,884.10 $0.00 $23,485.38 $0.00 $8,006.38 $0.00 $0.00
MATALLOO |MATERIAL ALLOWANCE 3 $0.00 $829,884.16 $0.00 $296,387.22 $0.00 $0.00 $0.00 $59,277.44
MATALLOO |MATERIAL ALLOWANCE 4 $0.00 $36,960.68 $0.00 $36,960.68 $0.00 $0.00 $0.00 $0.00
MATALLOO |MATERIAL ALLOWANCE -$4,771.62 5 $0.00 $0.00 -$4,771.62 $62,813.02 $0.00 $0.00 $0.00 $0.00
MATALLOO |MATERIAL ALLOWANCE 6 $0.00 $15,005.19 $0.00 $6,430.79 $0.00 $0.00 $0.00 $0.00
FRC00201 |CONCRETE REMOVAL 3 $0.00 $9,160.56 $0.00 $3,271.64 $0.00 $0.00 $0.00 $654.33
FRC00202 |RAILROAD TIE REMOVAL 3 $0.00 $2,803.43 $0.00 $1,001.23 $0.00 $0.00 $0.00 $200.24
FRC00300 |LOCATE SANITARY MANHOLE 3 $0.00 $1,902.51 $0.00 $679.47 $0.00 $0.00 $0.00 $135.89
FRC00301 |LOCATE UNDERGROUND CABLE 3 $0.00 $75.57 $0.00 $26.99 $0.00 $0.00 $0.00 $5.40
FRC00302 |REINSTALL 12" STORM SEWER 1 $0.00 $270.95 $0.00 $116.21 $0.00 $254.89 $0.00 $0.00
X9800300 |TEMP TRAF SIGNAL ADDITION 3 $0.00 $1,365.00 $0.00 $487.50 $0.00 $0.00 $0.00 $97.50
FRC00400 |MOWING & WEED CONTROL 3 $0.00 $6,611.30 $0.00 $2,361.18 $0.00 $0.00 $0.00 $472.24
X9800400 |TEMP SEEDING, MODIFIED 3 $0.00 $3,500.00 $0.00 $1,250.00 $0.00 $0.00 $0.00 $250.00
FRC00500 |OPEN OLD ALTON RD CONNECTOR 1 $0.00 $9,216.27 $0.00 $3,952.95 $0.00 $8,670.29 $0.00 $0.00
FRC00600 |STORM SEWER REMOVAL, SPEC 3 $0.00 $1,113.01 $0.00 $397.50 $0.00 $0.00 $0.00 $79.50
FRC00601 |ADDITIONAL RAILROAD SIGNS 3 $0.00 $345.06 $0.00 $123.24 $0.00 $0.00 $0.00 $24.65
FRC00602 |MODIFY TEMP TRAFFIC SIGNALS 3 $0.00 $3,704.97 $0.00 $1,323.21 $0.00 $0.00 $0.00 $264.64
X9800600 |EXTRA TRAFFIC CONTOL & PROT. 3 $0.00 $375.03 $0.00 $133.94 $0.00 $0.00 $0.00 $26.79
X9800601 |SPECIALTY TRAFFIC SIGN 3 $0.00 $490.00 $0.00 $175.00 $0.00 $0.00 $0.00 $35.00
X9800602 |BIT. PAVEMENT PATCHING 2 $0.00 $6,002.40 $0.00 $6,441.60 $0.00 $2,196.00 $0.00 $0.00
FRC00700 |SETTLEMENT REPAIR 3 $0.00 $1,182.65 $0.00 $422.38 $0.00 $0.00 $0.00 $84.48
FRC00701 |BURIED PAVEMENT REMOVAL 3 $0.00 $2,828.62 $0.00 $1,010.22 $0.00 $0.00 $0.00 $202.04
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
FRC00702 |GAS LINE & CASING REMOVAL 3 $0.00 $9,524.94 $0.00 $3,401.76 $0.00 $0.00 $0.00 $680.35
X9800700 |STRUCTURE EXCAVATION, SPEC. 3 $0.00 $30,691.50 $0.00 $10,961.25 $0.00 $0.00 $0.00 $2,192.25
X9800701 |TEMPORARY CONCRETE BARRIER 5 $0.00 $0.00 $0.00 $10,208.00 $0.00 $0.00 $0.00 $0.00
X9800801 |AGG. SURF CSE, TYPE A 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X9800802 |PCC SURF. REMOVAL-BUTT JTS 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X9800803 |CLASS B PATCHES, TYPE I, 10" 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X9800804 |MH, TY A, 5'DIA,, TYPE3F &G $2,602.00 3 $1,821.40 $1,821.40 $650.50 $650.50 $0.00 $0.00 $130.10 $130.10
X9800805 |UNUSED DRAINAGE STRUCTURES 3 $0.00 $3,280.90 $0.00 $1,171.75 $0.00 $0.00 $0.00 $234.35
X9800806 |UNCLOG INLET 3 $0.00 $708.54 $0.00 $253.05 $0.00 $0.00 $0.00 $50.61
X9800807 |MH, 4' DIA., SET-OVER, TY11F &G 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X9800808 |PRICE ADJ. FOR WINTER PROT. 3 $0.00 $17,007.90 $0.00 $6,074.25 $0.00 $0.00 $0.00 $1,214.85
FRC00800 |POTHOLING UTILITY 3 $0.00 $3,929.72 $0.00 $1,403.47 $0.00 $0.00 $0.00 $280.69
FRC00801 |REMOVE UNSUITABLE MATERIAL 3 $0.00 $5,097.38 $0.00 $1,820.49 $0.00 $0.00 $0.00 $364.10
X9800901 |SEEDING CLASS 2, MODIFIED 3 $0.00 $1,358.00 $0.00 $485.00 $0.00 $0.00 $0.00 $97.00
X9800902 |MULCH, METHOD 3 3 $0.00 $1,820.00 $0.00 $650.00 $0.00 $0.00 $0.00 $130.00
X9800904 |PCC MEDIAN SURFACE, 4" 6 $0.00 $1,563.66 $0.00 $670.14 $0.00 $0.00 $0.00 $0.00
X9800905 |TEMP SHEET PILE CREDIT 3 $0.00 -$114.10 $0.00 -$40.75 $0.00 $0.00 $0.00 -$8.15
FRC00900 |ROADWAY MAINTENANCE 3 $0.00 $1,044.00 $0.00 $372.86 $0.00 $0.00 $0.00 $74.57
X9801000 |RELOCATE INLET, TYPE X 3 $0.00 $840.00 $0.00 $300.00 $0.00 $0.00 $0.00 $60.00
X9801001 |SAN SEW ABAN & PLUG 3 $0.00 $4,182.64 $0.00 $1,493.80 $0.00 $0.00 $0.00 $298.76
X9801002 |MH SAN 4' SETOVER T1FCL 3 $0.00 $5,982.24 $0.00 $2,136.51 $0.00 $0.00 $0.00 $427.30
X9801003 |STEEL CASING SALVAGE 3 $0.00 -$34.10 $0.00 -$12.18 $0.00 $0.00 $0.00 -$2.44
FRC01100 |TIMBER RETAINING WALL 3 $0.00 $6,133.38 $0.00 $2,190.49 $0.00 $0.00 $0.00 $438.10
X9801100 |SAWCUT & PAVEMENT REMOVAL 2 $0.00 $4,252.46 $0.00 $4,563.61 $0.00 $1,555.78 $0.00 $0.00
X9801101 |BIT. BASE CRSE WIDENING, 10" 2 $0.00 $74,692.09 $0.00 $55,400.65 $0.00 $14,676.96 $0.00 $2,469.65
X9801102 |STRIP REF. CRACK CONT. TREAT. 2 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
FRC01101 |SEEDING CLASS 1, SPECIAL 1 $0.00 $1,662.93 $0.00 $655.31 $0.00 $805.04 $0.00 $57.66
X9801301 |ST. COLUMN CONTRACTOR COST - 3 $0.00 $3,138.31 $0.00 $1,120.83 $0.00 $0.00 $0.00 $224.17
X9801302 |ST. COLUMN SUBCONTRACTOR - L 3 $0.00 $98,623.19 $0.00 $35,222.57 $0.00 $0.00 $0.00 $7,044.51
X9801303 |ACCESS RAMPS - EA 3 $0.00 $3,298.04 $0.00 $1,177.87 $0.00 $0.00 $0.00 $235.57
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension
FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
X9801303 |ACCESS RAMPS - EA 4 $0.00 $2,355.75 $0.00 $2,355.75 $0.00 $0.00 $0.00 $0.00
X9801304 |STRUCTURE EXCAVATION (EAST) 3 $0.00 $46,573.09 $0.00 $16,633.25 $0.00 $0.00 $0.00 $3,326.65
X9801305 |STRUCTURE EXCAVATION (WEST) 4 $0.00 $29,450.52 $0.00 $29,450.52 $0.00 $0.00 $0.00 $0.00
FRC01300 |DEWATERING 3 $0.00 $5,768.50 $0.00 $2,060.18 $0.00 $0.00 $0.00 $412.04
X9801306 |ROCK FILL SUBGRADE 3 $0.00 $31,207.30 $0.00 $11,145.46 $0.00 $0.00 $0.00 $2,229.09
X9801306 |ROCK FILL SUBGRADE 4 $0.00 $15,266.78 $0.00 $15,266.78 $0.00 $0.00 $0.00 $0.00
X9801307 |OPEN GRADED DRAINAGE 3 $0.00 $41,357.38 $0.00 $14,770.50 $0.00 $0.00 $0.00 $2,954.10
X9801307 |OPEN GRADED DRAINAGE 4 $0.00 $11,432.07 $0.00 $11,432.07 $0.00 $0.00 $0.00 $0.00
X9801308 |PIPE UNDERDRAINS 4" 3 $0.00 $4,425.02 $0.00 $1,580.36 $0.00 $0.00 $0.00 $316.07
X9801308 |PIPE UNDERDRAINS 4" 4 $0.00 $1,707.74 $0.00 $1,707.74 $0.00 $0.00 $0.00 $0.00
X9801309 |UNDERDRAIN DISCHARGE SYSTEM 3 $0.00 $21,795.90 $0.00 $7,784.26 $0.00 $0.00 $0.00 $1,556.86
X9801310 |MH. T-A 4", TAW/LOCK LID 3 $0.00 $5,909.33 $0.00 $2,110.48 $0.00 $0.00 $0.00 $422.10
X9801310 |MH. T-A 4" TAW/LOCK LID 4 $0.00 $2,110.48 $0.00 $2,110.48 $0.00 $0.00 $0.00 $0.00
X9801311 |MANHOLE ABANDONMENT $3,034.82 3 $2,124.37 $2,124.37 $758.71 $758.71 $0.00 $0.00 $151.74 $151.74
X9801311 |MANHOLE ABANDONMENT 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X9801312 |PRE-DRILL MOBILIZATION 3 $0.00 $3,675.00 $0.00 $1,312.50 $0.00 $0.00 $0.00 $262.50
X9801313 |WICK DRAIN PRE-DRILLING 3 $0.00 $236.08 $0.00 $84.32 $0.00 $0.00 $0.00 $16.86
X9801313 |WICK DRAIN PRE-DRILLING 4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X9801314 |WICK DRAIN MOBILIZATION 3 $0.00 $16,170.00 $0.00 $5,775.00 $0.00 $0.00 $0.00 $1,155.00
X9801315 |VERTICAL WICK DRAINS 3 $0.00 $8,674.82 $0.00 $3,098.15 $0.00 $0.00 $0.00 $619.63
X9801315 |VERTICAL WICK DRAINS 4 $0.00 $5,343.18 $0.00 $5,343.18 $0.00 $0.00 $0.00 $0.00
X9801316 |CRUSHED ROCK EMBANKMENT 3 $0.00 $85,133.27 $0.00 $30,404.74 $0.00 $0.00 $0.00 $6,080.95
X9801317 |CRUSHED ROCK EMBANKMENT 4 $0.00 $66,145.56 $0.00 $66,145.56 $0.00 $0.00 $0.00 $0.00
X9801318 |BIAXIAL GEOGRID (EAST) 3 $0.00 $46,138.40 $0.00 $16,478.00 $0.00 $0.00 $0.00 $3,295.60
X9801319 |BIAXIAL GEOGRID (WEST) 4 $0.00 $27,129.97 $0.00 $27,129.97 $0.00 $0.00 $0.00 $0.00
X9801320 |UNIAXIAL GEOGRID UX1100 3 $0.00 $14,257.15 $0.00 $5,091.84 $0.00 $0.00 $0.00 $1,018.37
FRC01301 |WICK DRAIN ACCESS & MAINT 3 $0.00 $2,311.58 $0.00 $825.57 $0.00 $0.00 $0.00 $165.11
X9801321 |PAVEMENT REMOVAL 3 $0.00 $3,995.04 $0.00 $1,426.80 $0.00 $0.00 $0.00 $285.36
X9801322 |SUB-BASE GRAN MATL T-A 8" 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X9801323 |INCIDENTAL HMA SURF 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
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Engineer's Pay Estimate
Disbursements of Funds

Pontoon Road Overpass - Phase 2 and Century Drive Extension

FAU Route 9082

Section 06-00181-05-GS
Madison County

Calculations
Estimate No. 25 From 2/1/2010 To 2/28/2010 Funding Legend
Fund Code GCPF IDOT City Railroad
Payable to Keller Construction 1 42.20% 18.10% 39.70% 0.00%
Address 22 lllini Dr, Glen Carbon, IL 62234 2 41.00% 44.00% 15.00% 0.00%
3 70.00% 25.00% 0.00% 5.00%
4 50.00% 50.00% 0.00% 0.00%
5 0.00% 100.00% 0.00% 0.00%
6 70.00% 30.00% 0.00% 0.00%
7 60.00% 33.00% 4.00% 3.00%
GCPF IDOT City Railroad
Item No. Item Description Totals Fund Code| Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
X9801324 |EXCAVATION PROTECTION 3 $0.00 $6,269.13 $0.00 $2,238.98 $0.00 $0.00 $0.00 $447.80
X9801325 |MOBILIZATION & SUPERVISION 3 $0.00 $16,090.35 $0.00 $5,746.56 $0.00 $0.00 $0.00 $1,149.31
FRC01302 |USE STOCKPILED ROCK 3 $0.00 $620.76 $0.00 $221.70 $0.00 $0.00 $0.00 $44.34
X9801326 |TEMP SHEET PILE MODIFIED 3 $0.00 $41,700.06 $0.00 $14,892.88 $0.00 $0.00 $0.00 $2,978.58
X9801327 |TEMP SHEETPILE CREDIT 3 $0.00 -$4,008.20 $0.00 -$1,431.50 $0.00 $0.00 $0.00 -$286.30
X9801328 |MSE RETAINING WALL (EAST) 3 $0.00 $178,512.90 $0.00 $63,754.61 $0.00 $0.00 $0.00 $12,750.93
X9801329 |MSE RETAINING WALL (WEST) 4 $0.00 $136,016.10 $0.00 $136,016.10 $0.00 $0.00 $0.00 $0.00
X9801330 |POROUS GRAN EMBANK 4 $0.00 $83,757.52 $0.00 $83,757.52 $0.00 $0.00 $0.00 $0.00
X9801331 |FURNISHED EXCAV (EAST) 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X9801332 |SUB-BASE GRAN MATL T-A 12" 3 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
X9801400 [Emabankment, Special 3 $0.00 $109,194.09 $0.00 $38,997.89 $0.00 $0.00 $0.00 $7,799.58
X9801401 [Material Credit 3 $0.00 -$13,943.69 $0.00 -$4,979.89 $0.00 $0.00 $0.00 -$995.98
FRC01400 |[ldle Equipment 3 $0.00 $4,137.42 $0.00 $1,477.65 $0.00 $0.00 $0.00 $295.53
FRC01401 |[Church Entr Drainage 2 $0.00 $3,001.62 $0.00 $3,221.25 $0.00 $1,098.15 $0.00 $0.00
X9801402 [Conduit, Pushed, 3", Galvs 2 $0.00 $1,300.93 $0.00 $1,396.12 $0.00 $475.95 $0.00 $0.00
Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date Pay Estimate To Date
Totals Pay Estimate #25 $125,389.27 $65,723.26 $5,909,337.16 $54,533.73 $3,147,269.80 $552.37 $158,083.47 $4,579.95 $331,412.87
Less 10%  Retainage $12,538.93 $6,572.33 $590,933.72 $5,453.37 $314,726.98 $55.24 $15,808.35 $458.00 $33,141.29
Balance Due $112,850.34 $59,150.93 $5,318,403.44 $49,080.36 $2,832,542.82 $497.13 $142,275.12 $4,121.95 $298,271.58
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llinois Department Weekly Report County Madison

1 of Resident
Of Transportahon Section 06-00181-05-GS
Report No. 104 Week Ending  2/13/2010 % Complete 56 Route FAU 9082
Contract Price  $13,920,481.98 Estimated Completion Date  8/15/2011 District 8
- Contract No.
Contractor Keller Construction, inc. Job No.
Contract Completion Date Contract Working Days 234 Project
Time Limited Extended to Average Number of persons working 8
Reports Reports Significant
Execution 1/30/2008 Start 2/18/2008 Suspended Resumed Completion -

Resident Name: Richard L. Starr

Workin Provide summary of Contractor's and Subcontractor's operations
Hours Controlling It D 9 | Workable | each day. Compare performance with Progress Schedule. A
Day Date Worked ontrolling item ays Days reason must be provided when less than a full working day is
Charged charged
SUN | 2712010 0 Concrete 0 No work
) Structures ’
Concrete i .
MON | 2/8/2010 8 Structures 0 Keller: Forming west abutment (IL 203).
TUE | 2/9/2010 0 Concrete 0 No work
Structures :
Concrete . " : ih
WED | 2/10/2010 8 Structures 0 Keller: Installing storm sewer and inlets at West 20" Street.
.
Concrete Keller: Installing storm sewer and infets at West 20" Street, moving
THU | 2/11/2010 8 0 re-bar to west abutment (IL 203). PJR: Tying re-bar at west
Structures
abutment. .
Concrete Keller: Excavating for intermediate wings and forming west
FRI | 2/12/2010 8 Structures 0 abutment (IL 203), installing storm sewer and inlets at 20" Street.
PJR: Tying re-bar at west abutment.
Concrete
SAT | 2/13/2010 0 Structures 0 No work.
Total this week 0.0
Previous Total 65.0
Total to Date 65.0
Will Contractor complete project on time at present rate of progress? X Yes [ No If No-Why?
Have you discussed rate of progress with Contractor this week? X Yes [ No If No-Why?
Orig. Regional Engineer Richard L. Starr (618)451-2586
c.c. Contractor Resident Field Telephone Number
Bur. Construction NOTE: See reverse side for detailed instructions for preparing Form BC 239. If the Contractor disagrees with the working day charges, detailed reasons must be
Project File expressed in writing to the Regional Engineer within 7 days after receipt of the report.

Printed 2/15/2010 BC 239 (Rev. 04/07)



llinois Department Weekly Report County Madison

sportation of Resident
Of -rran Ort 0 Section 06-00181-05-GS
Report No. 105 Week Ending  2/20/2010 % Complete 57 Route FAU 9082
Contract Price  $13,920,481.98 Estimated Completion Date 8/15/2011 District 8
Contract No.
Contractor Keller Construction, Inc. Job No.
Contract Completion Date Contract Working Days 234 Project
Time Limited Extended to Average Number of persons working 8
Reports Reports Significant
Execution 1/30/2008 Start 2/18/2008 Suspended Resumed Completion
Resident Name: Richard L. Starr
Workin Provide summary of Contractor's and Subcontractor's operations
Hours Controlling ltem Da sg Workable | each day. Compare performance with Progress Schedule. A
Day Date Worked g Ch y d Days reason must be provided when less than a full working day is
arge charaed
Concrete
SUN | 2/14/2010 0 Structures 0 No work.
Concrete - y
MON [ 2/15/2010 2 Structures 0 Keller: Servicing traffic control.
TUE | 2/16/2010 8 Sci?uné['ertees 0 Keller: Installing inlets and storm sewer at West 20™ Street.
Concrete Keller: Forming west abutment (IL 203), installing inlets and storm
WED | 21712010 8 Structures o - sewer at West 20" Street and ASF Entrance.
Concrete Keller: Forming coping at east abutment (IL 203), installing inlets
THU 2/18/2010 8 Structures 0 and storm sewer at West 20" Street/Century Drive.
Keller: Pouring west abutment (IL 203), forming coping at east
FRI 2/19/2010 8 Concrete 0 abutment, grading slopewall at west abutment (RR), placing filter
Structures fabric, bedding, and rip rap, removing storm sewer at West 20™
Street, patching potholes at detour road.
Concrete
SAT | 2/20/2010 0 Structures 0 No work.
Total this week 0.0
Previous Total 65.0
Total to Date 65.0
Will Contractor complete project on time at present rate of progress? X Yes [ No If No-Why?
Have you discussed rate of progress with Contractor this week? X Yes [ No If No-Why?
Orig. Regional Engineer Richard L. Starr (618)451-2586
c.c. Contractor Resident Field Telephone Number
Bur. Construction NOTE: See reverse side for detailed instructions for preparing Form BC 239. If the Contractor disagrees with the working day charges, detailed reasons must be
Project File expressed in writing to the Regional Engineer within 7 days after receipt of the report.

Printed 2/22/2010 BC 239 (Rev. 04/07)



llinois Department

Weekly Report County Madison
Transpo on of Resident
Sp rtatl Section 06-00181-05-GS
Report No. 106 Week Ending  2/27/2010 % Complete 58 Route FAU 9082
Contract Price $13,920,481.98 Estimated Completion Date 8/15/2011 District 8
Contract No.
Contractor Keller Construction, Inc. Job No.
Contract Completion Date Contract Working Days 234 Project
Time Limited Extended to Average Number of persons working 12
. Reports Reports Significant
Execution 1/30/2008 Start 2/18/2008 Suspended Resumed Completion
Resident Name:  Richard L. Starr
Workin Provide summary of Contractors and Subcontractor's operations
Hours Controlling ltem Da sg Workable | each day. Compare performance with Progress Schedule, A
Day Date Worked 9 Char)g/;e d Days reason must be provided when less than a full working day is
c
Concrete
SUN | 2/21/2010 0 Structures 0 No work.
Keller: Excavating at east abutment (RR), forming coping at east
MON | 2/22/2010 8 Sﬁfuncct{f;g 0 abutment (IL 203), placing filter fabric, bedding, and rip rap at west
slopewall, grading at outside of east MSE wall.
Keller: Excavating at east abutment (RR), stripping forms and
TUE 2/23/2010 8 Concrete 0 forming coping at west abutment (IL 203), placing filter fabric,
Structures bedding, and rip rap at west slopewall, grading at outside of west
MSE wall.
Keller: Backfilling and forming coping at abutments (IL 203), placing
Concrete rip rap and grading at west slopewall, grading at outside of west
WED | 272412010 8 Structures 0 MSE wall. PJR: Tying re-bars for coping at west and east
abutments (IL 203).
Concrete Keller: Forming coping at west abutment (IL 203), grading and
THU | 2/25/2010 8 Structures 0 placing sub-base at west bridge cone, removing and installing
inlets at West 20" Street,
Concrete Keller: Forming coping at east abutment (IL 203), grading and
FRI 2/26/2010 8 Str miure S 0 placing sub-base at west bridge cone, grading at West 20" Street
uc and ASF Entrance, installing storm sewer along east MSE wall.
Concrete
SAT | 2/27/2010 0 Structures 0 No work.
Total this week 0.0
Previous Total 65.0
Total to Date 65.0
Will Contractor complete project on time at present rate of progress? X Yes J No If No-Why?
Have you discussed rate of progress with Contractor this week? Yes [] No If No-Why?

Orig.  Regional Engineer
c.c. Contractor
Bur. Construction
Project File

Printed 3/1/2010

Richard L. Starr

(618)451-2586

NOTE: See reverse side for detailed instructions for preparing Form BC
expressed in writing to the Regional Engineer within 7 days after receipt of i

2

Resident Field Telephone Number
39. If the Contractor disagrees with the working day charges, detailed reasons must be
he report.

BC 239 (Rev. 04/07)



